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Call To Order:
The meeting was called to order at 10:01 a.m.

Those present were:

Dave Engelhardt, BCATS staff; Dirk Westbury, BCATS staff; Adam Rivard, MDOT; Jim Lillo,
Bay County Road Commission; John Gaydos, City of Bay City; Terry Moultane, City of Bay
City; Dave Geiger, MDOT; Don Mayle, MDOT Lansing; Mike Stoner, Bay Metro.

It was moved by Moultane, seconded by Gaydos, to approve the minutes from the
December 12, 2006 meeting. Motion Passed.

Travel Demand Model:

Don Mayle of MDOT provided maps showing the deficiencies indicated on the Travel
Demand Model. The handouts included the 2005 deficiencies as well as the 2035 horizon
year which lists of all BCATS projects. There was a review and clarification of the
information provided. Discussion ensued.

TIP Projects Submitted for New 2008-11 TIP:

Engelhardt provided members a working draft of the 2008-11 BCATS TIP. It was discussed
that for the High Priority Project (HPP) of North Henry St to be completed, other funds
would be needed. The committee concluded that this project should be the top priority in
the TIP and provide the needed funds for the projects from the BCATS allocated STP funds.
Other Bay City projects discussed included Trumbull between Woodside and M-25, Johnson
St between Center and 11 St, and Lincoln between Kosciuszko Ave and Fremont. Gaydos
stating that after the North Henry St. Project, Bay City would not likely have a project until
2012 due the budget constraints. Essexville projects discussed include two resurfacing
jobs: Borton between Caroline and Scheurmann and Woodside between Scheurmann and
Pine. The road commission had one project discussed, Midland Rd reconstruction and
expansion between 2 Mile Rd and 3 Mile Rd. Lillo also brought forth three crush & shape
projects planned in the next 5 years for the road commission that would be eligible for STP
funds. These projects would be “On the Shelf” projects that would be funded if other
projects fall through or projects are overestimated. MDOT has two projects in the BCATS
area, both listed with the 2008 projects, I-75 and M-25. Rivard informed the committee
that the M-25 (Center Ave) Project has a 95% chance of being delayed until 2009.
Discussion ensued.

A Motion was made by Gaydos and seconded by Lillo for Engelhardt to compete the draft
2008-11 TIP to bring to the Policy committee before public review with the condition that
the North Henry St Project will be funded first, after projects already programmed in the
2006-07-08 TIP, and any remaining funds be allocated to the Midland Rd Project and
Borton St project.

2035 Long Range Plan (Chapter 5):
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Engelhardt provided members with a copy of the 2035 Long Range Plan for review and
discussion on Chapter 5 - Deficiencies. Engelhardt reminded everyone how important
reviewing this list was in order to ensure all projects are listed in the Long Range Plan. It
was noted that all projects, even those that are out of the Urban Area but still in the BCATS
area, must be listed in the TIP. If you can trace funds for a project to a Federal source,
then that project must be listed in the TIP. There was a review and clarification of the
information provided. Discussion ensued.

Recommend to Policy Committee Public Review of Long Range Plan:

Engelhardt discussed the Public Review of the Long Range Plan (LRP) and asked for support
in forwarding the LRP to the BCATS Policy Committee. A motion was made by Lillo,
seconded by Moultane, to favorably recommend to the BCATS Policy Committee that the
BCATS Long Range Plan be publicized for public review. Motion passed.

Review New TIP/STIP Reporting Format:

Engelhardt reminded everyone of the new TIP/STIP reporting format. Reports should be
completed over the next two weeks. Engelhardt will email members the new reporting
spreadsheets. MDOT in conjunction with FHWA wants uniform reporting and has provided
Microsoft Excel spreadsheets.

Asset Management Reporting Training:
Engelhardt informed members that there will be an Asset Management Reporting Training
taking place on March 5, 2007 from 1:00 p.m. to 4:00 p.m. at SVSU in the Ott Auditorium.

New Internet Interactive GIS Mapping Site:
Engelhardt discussed the new internet interactive GIS Mapping site and explained that it
was still in its early phase. The site should be up and running within the next few weeks.

Project Updates:

The design for the Pine Rd Project is complete. The Wenona Street Project is scheduled
to begin in March, 2007. The design for the North Henry Street Project Phase II & III1
should begin shortly and needs to let or under construction before September for the Local
Jobs Today funds. The M-25 Bridge Project is ahead of schedule and it is anticipated that
the bridge will open a month earlier than the original finish date. The Center Avenue
Project has a 95% chance of been moved from the list of 2008 projects to the 2009
project list.

Other/New Business:

BCATS TIP Amendment for Bay Metro:

Engelhardt discussed bringing forward unfunded Bay Metro projects into the current
year BCATS TIP. A motion was made by Gaydos, seconded by Moultane, to
favorably recommend to the BCATS Policy Committee that the Bay Metro projects be
adjusted in the 2007 BCATS TIP. Motion passed.
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TIP Amendment for Recreational Trail Program:

Engelhardt discussed an amendment to the TIP from the Bay City State Recreation
Area (BCSTA) to add the trail repair for the Anderson Nature Trail to the 2007 list of
projects. The BCSRA received a $85,000 federal grant to repair and resurface the
trail. A motion was made by Geiger, seconded by Lillo, to favorably recommend to
the BCATS Policy Committee that the Anderson Nature Trail project be added to the
2007 BCATS TIP. Motion passed.

Asset Management:
Engelhardt will email members a copy of this report for review.

Category “"A” Grant:

Engelhardt informed members about the Category “"A” Grant to give them a heads
up. A notice regarding this grant will be going out to all the township and city
officials in the BCATS area.

I-75 Bay County Line to US -10 description in Long Range Plan:

As the

Engelhardt discussed the construction plans and environmental assessment for the I-
75 project. FHWA still has some issues with the wording of the project in the LRP,
which stated “Repair” of I-75. Geiger said that the project should be listed as
“Maintenance/Deficiencies”.

re was no further business, the February 13, 2007 BCATS Technical Committee

meeting was adjourned at 11:53 a.m.

Respectfully submitted,

David

Engelhardt

BCATS Director

Transcribed by C. Gaul
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